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EG:zG ROCKY FLATS

EG&G ROCKY FLATS INC
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

October 18 1991 91 RF 7140

Robert M Nelson Jr
Manager

DOE, RFO
Attn D P Simonson

RESPONSE TO DISPUTE RESOLUTION FOR OPERABLE UNIT NO 2 INTERIM REMEDIAL ACTION
JMK 0765 91

D P Simonson ltr (8330) to J M Kersh Demal of OU 2 Walnut Creek Schedule
Milestone October 9 1991

Ref

Per receipt of the referenced letter on October 10 1991 regarding dispute resolution for
the Operable Umit No 2 (OU 2) Interim Remedial Action (IRA) EG&G Rocky Flats Inc s
prepared to formally present the requested information to the Department of Energy/Rocky

Flats Office (DOE/RFQO) on October 25 1991 Thus discussion will include past
correspondence and procurement information leading to delays in the OU 2 IRA project

If you should have additional questions please feel free to contact D L Shear at
extension 5976 or D W Pontius at extension 5536 both of Remediation Programs
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Environmental and Waste Management

DLS cet

Ong and2cc R M Nelson Jr

ADMIN RECORD

s W —



